


SOFTWARE ENGINEERING


LAB 2:

NAME: Neha K S SRN: PES1UG24CS581


1. Backlog:



2. Story point assignment:



3. Active sprint:



4. Burndown Chart:



1. Did your estimations reflect the actual effort?

- Yes, the story points reflected the relative complexity of each story.
- Payment for Consultation was rated highest (8 points) since it depends on the external payment gateway.
- Specialty & Physician Browse was rated lowest (3 points) as a simple search/filter feature.
- Since the sprint was simulated in one sitting rather than a real week, actual time-on-task couldn't be fully compared against the estimates.

2. Was your backlog well-prioritized?

- Yes, all four stories were marked High priority since they form one connected booking flow.
- A patient can't pay without first finding and holding a slot, and the video link only matters after payment succeeds.
- Every story was a hard dependency of the next, so there wasn't a natural Medium/Low item in this slice of the Epic.

3. How did your simulated sprint align with your plan?

- The sprint followed the planned scope: 1 Epic with 4 User Stories.
- Stories were moved through To Do → In Progress → Done as planned.
- All 4 stories were completed by the end of the sprint.
- The Jira scope log flagged all 4 as “added after sprint start,” since they were created and dragged in during the same session rather than in a separate planning meeting beforehand.

4. What insights did the burndown chart give about your team's capacity?

- The chart showed all 21 story points dropping to 0 in a single step rather than a gradual decline.
- This reflects that the whole sprint was completed in one sitting, not spread across the sprint window.
- In a real team setting, a vertical drop like this would be a signal to check whether work was actually being tracked day-by-day, rather than a sign of high velocity.
- It still confirmed the full planned workload (21 points) was achievable within the simulated sprint.